



Upgrade Termination Workflow	In Progress	EAS made some configuration changes to Workflow which seem to have resolved some of the major issues. Another full test must be conducted.
Testing to Decommission Talkeetna	No Date Provided for 2021	The test environment is not configured yet. However, HR test plans are being shared with OIT to help move this effort along.
Testing HR's Remaining B9 admin pages to align with current EAS format	June 2021	Ten of HR's 16 custom / modified pages are tested and approved. One new page was recently tested and the errors were shared with the sub-contractor, Morphis, for resolution.
ACA Reporting	March 2021	HRIS and Benefits were able to resolve all 1095-c errors. 1095-c forms were mailed out to employees on time. Electronic transmission of the 1094-c and IRS Manifest are next.
Post-COVID Workplace	Fall 2021	A cross-functional, cross-campus team is developing the framework for the post-COVID workplace.

Human Resources is making improvements to the HR System, benefits, and procedures to better serve employees. This is an update on projects currently in progress. Our projects are a team effort. As we improve our processes, we communicate with those directly impacted throughout the system.

Process Improvement Projects and Tasks

The Employee Transitions and Benefits team is continuing the work to improve and standardize the processing and tracking of Family Medical Leave across the UA system. This includes assessing current processes, establishing common tracking methods and new streamlined processes to implement new tools to collect and manage FML requests efficiently and securely.

Update as of 9/24/2020: The team is continuing to manage



working on that request. The next step will be to complete the functional testing of the FML portal prior to full implementation.

A project plan is in place to develop one UA HR webpage. The Project Team has been assembled and have been meeting weekly. The team is continually working with each area of HR to ensure the new webpage will help better serve the customers.

Update as of 3/5/2021: The Project Team has met with all directors.

Update as of 03/08/2021: The project team has been meeting weekly. The project scope is being drafted based on input from the President and Chancellors. A list of experts has been assembled to help vet the project deliverables to make sure that the workplace plan is compliant with legal regulations. The Transition Monitoring Team is being formed from representatives from campus governance groups to help get feedback from the UA community.

Required Proj



HR Accounting has been working on FY22 Staff Benefit Projections since the end of January. Staff benefit assumptions for FY22 and beyond are developed based on contracts with unions and benefit vendors, and discussions with leadership. Then, Accounting Team members prepare projections for individual benefit costs based on the projections assumptions, actual FY21 costs to date, and historical costs. The Staff Benefit Projections are mostly finished by mid-February. The projections are submitted to Cost Analysis to aid in their development of FY22 Staff Benefit rates.

Update as of 3/8/2021: The majority of components are completed. Questions from Cost Analysis are being resolved.

HR Accounting is currently working on 1042-S Reporting. This is Federal reporting of International employees US income and withholdings. The 1042-S balancing is performed, and the 1042-S is submitted to the IRS by March 15.

Update as of 3/8/2021: The 1042s process is still ongoing and balancing will be completed by 3/9/21.
